
2.14 . W. A. LEVEL NARRATIVE - WEST LAKE LANDFILL OUl RI/FS OS 
(01.0-Rsr.;0714) 

2.14.1 
I 
I Summary of Progress and Procedures 
I 

t 

Activities during the current month consisted of preparation of the monthly report and invoice. 
t 
I 

-

2.14.2 Progres$ Activity Report 
I 
I The following a�tivjties were conducted during the curreQt month: 
I 

• 

f 

Taskl - Proje�t Planning and Support 
• Preparat+ on of invoice and monthly report.

: 

Task 2 - Com�unity Relations 
• No acfiv{ties were performed under this task.

' ' 

Task 3 - Field Investigation 
I • No activities were performed under this task.
I . . 
t 

Task 7 - Assess'ment of Risk 
I • No activities were performed under this task
I . 

j

Task 8 - TreatJbility Study/Pilot Testing 
· �- No activhies were performed under this task. 

I 

i 
I 

Task 9 - Reme�ial Investigation report 
• No activities were performed under this task.

I , . . • . .

Task 10 - Ren:ildial Alternative S�reening 
I 

. 

• No activ;ities were performed under this task,

Task 11 - Remedial Alternative Evaluation 
• No activities were performed under this task.

I • 

. i ' 
Task 12 - FS R�port and RI/FS Report 
• No activities were performed under. this task.

' 
' . 

Task 13 - Post RI/FS Support 
I 

• No activ1ties were performed under this task .
I 
I 

Task 14 - Adm!nistrative Record 
• No activities were performed under this task.

r
I 

Task 15 - Work Assignment Close Out 
! • • No activities were performed under this task. 
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98

Task 1
Project
Planning and
Support

Task 2
Community
Relations

Task 3
Field
Investigation

Task?
Assessment of
Risks

TaskS
Treatability
Study/Pilot
Testing

Task 9
Remedial
Investigation
Report

Task 10
Remedial
Alternatives
Screening

Budgeted Work Plan

Start

9/24/96

To be
determined

5/12/97

To be
determined

To be
determined

2/03/97

To be
determined

To be
Complete

09/30/97

_

_

_

—

....

Percent
Complete

20%

0%

10%

0%

0%

15%

0%

Actual

Start

9/25/96

5/12/97

2/03/97

Complete
Percent

Complete

20%

10%

55%

Variance

Start
(Over)/Under

(1)

Complete
(Over)/Under

Percent
Complete
(Over)/Under
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TABLE 2.14.3 SUMMARY OF SCHEDULE AND VARIANCES THROUGH 07/03/98

Task 1 1
Remedial
Alternatives
Evaluation

Task 12
FS Report and
RI/FS Report

Task 13
Post RI/FS
Report

Task 14
Administrative
Record

Task 15
Work
Assignment
Close Out

Budgeted Work Plan

Start

To be
determined

To be
determined

To be
determined

To be
determined

To be
determined

To be
Complete

— .

_

_

_

9/30/97

Percent
Complete

0%

0%

0%

0%

0%

Actual

Start Complete
Percent

Complete

Variance

Start
(Over)/Under

Complete
(Over)/Under;

Percent
Complete
(Over)TUnder

Project work extending beyond the scheduled due dates are due to PRP schedule slippage and are not reported as variances.
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2.14.4 Schedule Variances Corrective Actions Taken and Planned

• None.

2.14.5 Anticipated Activity for Next Reporting Period

• The Baseline Risk Assessment for OUI at West Lake Landfill (prepared by Auxier &
Associates, Inc.) will be reviewed and comments will be provided in a technical
memorandum.
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I
RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:

68-W5-0014
West Lake Landfill

Work Assignment: 010-RSP-0714 Activity: RI/FS OS

Period of Performance: 09/23/96 -
Contractor Name: Sve'rdrup
Invoice Service Delivery Date: June 6, 1 9

Task Category Code: PP
Taskl: Project PI
PRIME CONTRACTOR j
Cost Elements !

Direct Labor
P-4 |

1) Art A. Altman I
2) Robert M. Young !

P-4 Subtotal ' i
P-3 j

1) Charles M. Gross

P-3 Subtotal
P-2

1) Jon B. Niffenegger

P-2 Subtotal
P-1 i

1) Michael W. McCurdy
2) Laura A. Clemenson

P-1 Subtotal
T-2 •

j

T-2 Subtotal t
f-1 Amanda L. Bruns

2) Aimee E. Hamilton
3) David W. Schull
4) Maria V. Cordova >

T-1 Subtotal '
TOTAL, PROFESSIONAL

t
Clerical

1) Cindy M. Geivett i
2) Marly M.Haaf 4

I
TOTAL. CLERICAL I
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier
Computer Time i
Reports
Telephone j
Advertising I
Other

Subtotal. OOCs

Travel J
Equipment
Subpool
Pollution Liability Insurance !
TOTAL, DIRECT COSTS \

ITOTAL, PRIME DIRECTS
(LOE/HOURS &COST)

INDIRECT COSTS
Fringe Benefits C
Overhead - Office ', 20C
Overhead - Field J 10J
Handling C
G&A ; C

TOTAL, PRIME INDIRECT COSTS >

Base Fee

TOTAL, PRIME COSTS
(DIRECTS+INDIRECTS+BASE FE

09/30/97 WA Form: Term
Environmental, Inc. Invoice Number: 38
98 -July 3, 1998 Invoice Date: July 16, 1998 -"

anninq and Support
Current . Cumulative

LOE/HRS | Dollars LOE/HRS |

0.0 0.00

17.14

17.14

0.00

0.00

0.00

7.50

- - - - - • 7.50
24.64

0.00
24.64

1.12 "'
0.00
0.00
0.00
0.00
0.00
0.00
0.00
1.12

o.bo
0.00
0.00
0.00
1.12

 25.76 

.00% ' 0.00

.00% 49.28 :

.00% 0.00

.00% ' 0.00

.00% ' 0.00
49.28

0.00

75.04
E)

I
Dollars I

428.85
95.60
0.00

524.45

731.44
0.00
0.00

731.44

1,061.55
0.00
0.00

1.061.55

209.63
38.08
0.00

247.71

0.00
0.00
0.00
0.00
4.50

359.46
229.91

4.25
598.12

3,163.27

0.00
34.62
0.00

34.62
3,197.89

16.66
0.00

28.95
0.00
0.00
0.00
0.00

16.00
61.61

32.96
0.00
6.40
0.00

100.97

3,298.86

0.00
7.015.60

0.00
0.00
0.00

7,015.60

469.19

10,783.65

Approved Work Plan Budget
LOE/HRS I Dollars

 443

 • 779

 2.659

 0

 0

 552
 4,433

 238
 4,671

145
0'

300
0
0

162
0
0

607

0
0
0
0

607/

 5,278

0
8,876

0
0
0

8,876

801

14,9551
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
June6, 1998-July 3,1998

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16, 1998

Activity: RI/FS OS

TOTAL OF ALL TASKS
PRIME CONTRACTOR
Cost Elements

Current
LOE/HRS Dollars

Cumulative
LOE/HRS | Dollars

Approved Work Plan Budget
LOE/HRS | Dollars

P-4

P-4 Subtotal 0.0 0.00 524.45 975
P-3

P-3 Subtotal 17.14 731.44 3.581
P-2

P-2 Subtotal 0.0 0.00 _____2.740.96 13.485
P-1

P-1 Subtotal 0.0 0.00 247.71 155
T-2

T-2 Subtotal 0.0 0.00 0.00 129
-1

T-1 Subtotal 7.50 598.12 759
TOTAL, PROFESSIONAL

Clerical

4,842.68 19,084

TOTAL. CLERICAL 0.00 34.62 1.123
TOTAL, DIRECT LABOR

DIRECT COSTS
ODC's

Reproduction
Supplies
Mail/Courier

V_. Computer Time
Reports
Telephone
Advertising
Other

24.64

1.12
0.00
0.00
0.00
0.00
0.00
0.00
0.00

4,877.30

16.66
0.00

28.95
0.00
0.00
0.00
0.00

16.00

20,207

920
200
795
216

0
516

0
0

Subtotal, ODCs

Travel
Equipment
Subpool
Pollution Liability Insurance

1.12

0.00
0.00
0.00
0.00

61.61

32.96
0.00

22.40
0.00

2,647

480
0
0

___0
TOTAL. DIRECT COSTS 1.12 116.97 3,127

»TOTAL, PRIMEDIRECTS
(LOE/HOURS &COST)

4,994.27 23,334

INDIRECT COSTS
Fringe Benefits
Overhead - Office
Overhead - Field
Handling

____G&A____

0.00
49.28

0.00
0.00
0.00

0.00
10,374.43

0.00
0.00
0.00

0
38,395

0
0
0

TOTAL, PRIME INDIRECT COSTS

Base Fee

49.28

0.00

10,374.43

660.00

38,395

3,518

\\TOTAL, PRIME COSTS
I (DIRECTS+INDIRECTS+BASE FEE)

75.04 16,028.70 65,247
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number: 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: . Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6,1998 - July 3,1998

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16,1998

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

Cost Elements
PRIME CONTRACTOR
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, C
TOTAL, TEAM SUB FEES (as negoti
TOTAL. BASE FEE (Prime)

TOTALS FOR TASK 1

Current Cumulative
LOE/HRS Dollars LOE/HRS | D

 24.64 .0
0.0 0.00

1.12
0.00
0.00
0.00
0.00

)/H, G&A) 49.28
Jted) 0.00

0.00

Approved Work Plan Budget
sllars LOE/HRS Dollars

3,163.27 .0 4,433.00
34.62 0 238.00

61.61 607.00
32.96 0.00
0.00 0.00
6.40 0.00
0.00 0.00

7,015.60 8,876.00
0.00 . 0.00

469.19  801.00
TOTAL, TASK 1 COSTS

COM FEDERAL PROGRAMS CORP.
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment j
Subpool j
Pollution Liability Insurance j

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime) i ___

0.0
0.0

75.04

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
Q.OO
0.00

0.0
0.0

10,783.65

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

14,955.00

0.00
0,00

0.00
0.00
0.00
0.00
0.00
0.00.
0.00
0.00

TOTAL, TASK 1 COSTS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) j
TOTAL, DIRECT LABOR (Clerical) 1
TOTAL, DIRECT COSTS <

Other Direct Costs {
Travel • i '
Equipment j •
Subpool J
Pollution Liability Insurance ]

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0

0.0
0.0

O.OQ
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0

0.0
0.0

0.00

o.oo •
0.00

0.00
0.00
0.00
o.bo
0.00
0.00
0.00

-0.00
TOTAL, TASK 1 COSTS

M. STEELE ENTERPRISES, INC.

0.0 0.00 0.0 0.00 0.0 0.00

TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical) !
TOTAL, DIRECT COSTS i

Other Direct Costs f
Travel . ;

• Equipment !
Subpool i
Pollution Liability Insurance !

TOTAL, INDIRECT COSTS (Fringe. O/H. G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime) I __

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASKTCOSTS j

ZAMBRANA ENGINEERING, INC. [
TOTAL, DIRECT LABOR (LOE/HRS) \
TOTAL, DIRECT LABOR (Clerical) ,
TOTAL, DIRECT COSTS I

Other Direct Costs |
Travel ,
Equipment J.
Subpool i
Pollution Liability Insurance j

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL. TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)_____1____

0.0

0.0
0.0

0.00

• 0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, TASK 1 COSTS 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6,1998 - July 3,1998

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16,1998

Activity: RI/FS OS

Task Category Code:
Taskl:

PP
Project Planning and Support

TOTALS FOR TASK 1

Current
Cost Elements LOE/HRS | Dollars
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0 0.00
TOTAL, DIRECT LABOR (Clerical) 0.0 0.00
TOTAL, DIRECT COSTS

Other Direct Costs 0.00
Travel 0.00
Equipment 0.00
Subpool 0.00
Pollution Liability Insurance 0.00

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) 0.00
TOTAL, TEAM SUB FEES (as negotiated) 0.00
TOTAL. BASE FEE (Prime)
TOTAL, TASK 1 COSTS 0.0 0.00

Cumulative Approved Work Plan Budget
LOE/HRS | Dollars LOE/HRS | Dollars

0.0 0.00 0 784:00
0.0 0.00 30.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00

0.0 0.00 0 814.00

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL. INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)

0.0
24.64
0.00

1.12
0.00
0.00
0.00
0.00

49.28
0.00
0.00

3,163.27
34.62

61.61
32.96
0.00
6.40
0.00

7,015.60
0.00

469.19

5,217.00
268.00

607.00
0.00
0.00
0.00
0.00

8,876.00
0.00

801.00
TOTAL, TASK 1 COSTS 75.04 10,783.65 15,769.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6,1998 - July 3,1998

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16,1998

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

• 1
Cost Elements ( LOE
PRIME CONTRACTOR >
TOTAL, DIRECT LABOR (LOE/HRS)!
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment |
Subpool . f '
Pollution Liability Insurance [

TOTAL, INDIRECT COSTS (Fringe, 0/H, G&A) .
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

Current Cumulative Approved Work Plan Budget
JHRS 1 Dollars LOE/HRS • I Dollars LOE/HRS | • Dollars

 24.64 -' " 4,842.68  19,084.00
0.0 0.00 34.62 .0

1.12 ' 61.61
0.00 32.96
0.00 . 0.00
0.00 22.40
0.00 ' 0.00

1,123.00

2,647.00
480.00

0.00
0.00
0.00

49.28  10,374.43 38,395.00
0.00 0.00
0.00 660.00

0.00
3,518.00

TOTAL, ALLTASKS

COM FEDERAL PROGRAMS CORP:
TOTAL, DIRECT LABOR (LOE/HRS) ' 0.0 0.00 0.0
TOTAL, DIRECT LABOR (Clerical) | • 0.0 0.00 0.0
TOTAL, DIRECT COSTS , . . . . .

Other Direct Costs
Travel
Equipment
Subpool

0.00
0.00
0.00
0.00

Pollution Liability Insurance >' 0.00
TOTAL, INDIRECT COSTS (Fringe, O/H, G&A) • 0.00 '
TOTAL. TEAM SUB FEES (as negotiated) 0.00 :

TOTAL BASE FEE (Prime) 0.00

0.00 0.0
0.00 0.0

0.00
0.00
0.00
0.00
0.00

• 0.00
o.oo .
0.00

•0.00
0.00

0.00
0.00
0.00
0.00
0.00

. 0.00
0.00
0.00

TOTAL, ALL TASKS

TERRACON ENVIRONMENTAL, INC.
TOTAL, DIRECT LABOR (LOE/HRS) I
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS [

Other Direct Costs j
Travel j
Equipment !
Subpool I
Pollution Liability Insurance {

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL BASE FEE (Prime) !

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00.
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

M. STEELE ENTERPRISES, INC.
TOTAL, DIRECT LABOR (LOE/HRS) t
TOTAL, DIRECT LABOR (Clerical) I
TOTAL, DIRECT COSTS

Other Direct Costs j
Travel i
Equipment >
Subpool |
Pollution Liability Insurance :

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL BASE FEE (Prime) !

0.0
0.0

. 0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
.0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS

ZAMBRANA ENGINEERING, INC.
TOTAL, DIRECT LABOR (LOE/HRS) j
TOTAL, DIRECT LABOR (Clerical) j
TOTAL, DIRECT COSTS (

Other Direct Costs j
Travel j
Equipment j
Subpool •
Pollution Liability Insurance I

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)_______I

0.0
0.0

0.00

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

Q.OO

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.0
0.0

0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

TOTAL, ALL TASKS 0.0 0.00 0.0 0.00 0.0 0.00
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RAC Contract Invoice Backup Report - Work Assignment (CIB-2)

Contract Number 68-W5-0014
Work Assignment Title: West Lake Landfill
Period of Performance: 09/23/96 - 09/30/97
Contractor Name: Sverdrup Environmental, Inc.
Invoice Service Delivery Date: June 6,1998 - July 3,1998

Work Assignment: 010-RSP-0714

WA Form: Term
Invoice Number 38
Invoice Date: July 16,1998

Activity: RI/FS OS

TOTAL OF ALL TASKS

TOTALS FOR ALL TASKS

Cur
Cost Elements LOE/HRS
CRS
TOTAL, DIRECT LABOR (LOE/HRS) 0.0
TOTAL, DIRECT LABOR (Clerical) 0.0
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL. BASE FEE (Prime)
TOTAL, ALL TASKS 0.0

rent Cumulative
Dollars LOE/HRS | Dollars

0.00 0.0 0.00
0.00 ' 0.0' 0.00

0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.0 0.00

Approved Work Plan Budget
LOE/HRS | Dollars

 6,944.00

 7

300.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

,244.00

TOTAL (PRIME + TEAM SUBCONTRACTORS)
TOTAL, DIRECT LABOR (LOE/HRS)
TOTAL, DIRECT LABOR (Clerical)
TOTAL, DIRECT COSTS

Other Direct Costs
Travel
Equipment
Subpool
Pollution Liability Insurance

TOTAL, INDIRECT COSTS (Fringe, O/H, G&A)
TOTAL, TEAM SUB FEES (as negotiated)
TOTAL, BASE FEE (Prime)

24.64
0.00

1.12
0.00
0.00
0.00
0.00

49.28
0.00
0.00

4,842.68
34.62

61.61
32.96

0.00
22.40

0.00
10,374.43

0.00
660.00

26.028.00
1,423.00

2,647.00
480.00

0.00
0.00
0.00

38,395.00
0.00

3,518.00
TOTAL, ALL TASKS 75.04 16,028.70 / 2,491.00

Standard Form 1035-lnvoice Continuation



RAC Work Assignment Cost Variance Report (WA-1) For Work Performed: June 6, 1998 - July 3, 1998

Contractor Sverdmp Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment Number: 010-RSP-0714
Work Assignment Title: West Lake Landfill
Work Assignment Form: Term

(A) (B) (C) (D)
(B+C)

(E) (F)
(E-D)

Current Month

Billing Category

PLOE
Clerical
Total Direct Labor

Total

LOE

0.0

Dollars

24.64
0.00

24.64

Cumulative
" — "Total

LOE Dollars

4,842.68
34.62

4,877.30

Cost to Complete
(Estimate)

LOE Dollars

14,241.32
1,088.38

15,329.70

Total Performance
(Estimate)

LOE Dollars

19,084.00
1,123.00

20,207.00

Approved Work
Plan Budget

LOE Dollars

19,084.00
1,123.00

20,207.00

Variance

LOE Dollars

0.0
0.0
0.0

0.00
0.00
0.00

Overhead
Direct Charges
Travel
Eguipment
Insurance

CDM'Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

0:0
0.0
0.0
0.0
0.0

49.28
1.12

• 0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00

0.0
0.0
0.0
0.0
0.0

10,374.43
61.61
32.96
0.00
0.00

0.00
0.00
0.00
0.00
0.00

22.40
0.00
0.00

0.00

0.0
0.0
0.0
0.0

75.04

0.00
0.00

15,368.70

660.00
0.00

30,659.39
2,585.39

447.04
0.00
0.00

0.00
0.00
0.00
0.00

4,611.38

(22.40)
0.00
0.00

0.00
53,610.50

2,858.01
5.274.00

0.0
0.0
0.0
0.0

41,033.82
2,647.00

480.00
0.00
0.00

0.00
0.00
0.00
0.00

4,611.38

0.00
0.00
0.00

0.00
68,979.20

3,518.00
5,274.00

0.0
0.0
0.0
0.0

38,395.00
2,647.00

480.00
0.00
0.00

0.00
0.00
0.00
0.00

7,244.00

0.00
0.00
0.00

0.00
68,973.00

3,518.00
5,274.00

0.0
0.0
0.0
0.0

(2.638.82)
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

2.632.62

0.00
0.00
0.00

0.00
(6.20)

0.00
0.00

Total 75.04 16,028.70 61.742.50 77.771.20 77,765.00 (6.20)



RAC Work Assignment Invoiced vs. Incurred Costs Report (WA-2) For Work Performed: Junes, 1998-July 3,1998

Contractor Sverdrup Environmental, Inc.
Contract Number: 68-W5-0014
Work Assignment: West Lake Landfill
Work Assignment Type: Term

Site: 0.0

Invoiced Current Month

Incurred Current Month

Billing Category

Direct Labor
P4
P3
P2
P1
T2
T1

Total PLOE
CL

Total Direct Labor

Overhead
Direct Charges
Travel
Equipment
Insurance

CDM Federal
Terracon
M. Steele Enterprises
Zambrana
CRS

Subpool
Fixed Price
CPFF
Other

G&A
Subtotal

Base Fee
Award Fee

(A)

Cumulative
Amount Invoiced

LOE Dollars

0.0
0.0
0.0
0.0
0.0

524'45
731.44

2,740.96
247.71

0.00
598.12

4,842.68
34.62

4,877.30

10,374.43
61.61
32.96

0.00
0.00

0.00
0.00
0.00
0.00
0.00

22.40
0.00
0.00

0.00
15,368.70

660.00
0.00

........ .........̂  ............

C+D

Monthly Invoice
Total

LOE Dollars

0.0
0.0
0.0
0.0
0.0

0.00
17.14
0.00
0.00
0.00
7.50

24.64
0.00

24.64

49.28
1.12
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
75.04

0.00
0.00

........_.... ...... ..

Adjustments for
Previous Months

LOE Dollars

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
0.00

0.00
0.00

(D)' """'""

Current Month
Incurred and

Invoiced

LOE Dollars

0.0
0.0
0.0
0.0
0.0

0.00
17.14
0.00
0.00
0.00
7.50

24.64
0.00

24.64

49.28
1.12
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00

0.00
75.04

0.00
0.00

(E)

Current Month
Incurred, not

Invoiced (est.)

LOE Dollars

0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0'

0
0
0
0
0
0
0
0
0

0
0
0
0
0

0
0
0
0
0

0
0
0

0
0

0
0

(F)
D+E

Current Month
Total Incurred

(estimate)

LOE Dollars

0.0
0.0
0.0
0.0
0.0

0
17
0
0
0
8

25
0

25

49
1
0
0
0

0
0
0
0
0

0
0
0

0
75

0
0

(G)

Cumulative
Amount Incurred

(estimate)

LOE Dollars

0.0
0.0
0.0
0.0
0.0

524
731

2,741
248

0
598

4.843
35

4,877

10,374
62
33
0
0

0
0
0
0
0

22
0
0

0
15,369

660
0

Work Assignment Total 16,028.70 75.04 0.00 75.04 75 16,029



RAG Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

68-W5-0014
West Lake Landfill '
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
June6, 1998-July 3, 1998

Work Assignment
Number: 010-RSP-0714

Invoice Number: 38
Invoice Date: July 16, 1998

Reproduction
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Supplies
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Mail/Courier
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Computer Time
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report .
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

1.12
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

$1.12

$0.00

$0.00

$0.00

Standard Form 1035-lnvoice Continuation



RAC Contract Invoice Backup Report-
Work Assignment ODCs (CIB-4)

Contract Number:
Work Assignment Title:
Period of Performance:
Contractor Name:
Invoice Service Delivery Date:

Reports
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Telephone
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

Advertising

Other

Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

Task
Task
Task
Task
Task
Task
Task
Task
Task
Task
Task

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

RS-01
RS-02
RS-03
RS-07
RS-08
RS-09
RS-10
RS-11
RS-12
RS-13
RS-15

68-W5-0014
West Lake Landfill
09/23/96 - 09/30/97
Sverdrup Environmental, Inc.
June6, 1998-July 3, 1998

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Project Planning and Support
Community Relations
Field Investigation
Assessment of Risks
Treatability Study/Pilot Testing
Remedial Investiagion Report
Remedial Alternatives Screening
Remedial Alternatives Evaluation
FS Report and RI/FS Report
Post RI/FS Support
Work Assignment Close Out

Work Assignment
Number: 010-RSP-0714

Invoice Number: 38
Invoice Date: July 16, 1998

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 $0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 $0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 $0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00 _______ $0.00

Total Direct Charges $1.12

Standard Form 1035-lnvoice Continuation
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